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Summary / Objectives:

This project will develop and integrate traffic management and traveler information systems serving
the major activity centers along the I-10 freeway corridor from Ontario to Fontana.  Major activity
centers to be integrated include: California Speedway, Ontario Mills mall, Ontario Convention Center,
Ontario International Airport, the Travel Center and other significant trucking facilities in Fontana and
Ontario.  With multiple parallel freeway and arterial alternatives, the Fontana/Ontario ATMIS will
facilitate the coordination of traffic management activities and become the foundation of a “Smart
Corridor” along I-10.  This project includes the Caltrans District 8/CHP TMC seed design, which will
provide the Kernel – (D8) TMC interface.

Project Status:

The August 22nd Project Development Team (PDT) meeting held at Ontario City hall provided the
group with the following information:
• A project status report
• A discussion of the document production and review protocol.
• A discussion of the schedule to complete the various deliverables at each PDT meeting.

Critical Issue(s):

• Finalize the agency letters of support and commitment.
• Development of formal MOU’s.
• Completion of Phase I documentation, including agency review/comment and revision.
• Formal organization of the TAC which may include some of the stakeholders.
• Development of the Traveler Information Center (TIC) concepts.
• Caltrans District 8 TMC ATMS needs to be upgraded to v2.

Next Steps:
 
• Continue to coordinate activities with the major activity center representatives/stakeholders.
• Develop five different draft reports for PDT review and discussion.  The schedule for the

remaining reports is provided below:
• Concept of Operations                     September
• User Requirements                          October
• System Requirements                      November
• Conceptual Design Document          January

Schedule:

Phase I – Conceptual Design activities will be completed by 12/31/00.

Fiscal / Contractual Information:

Budget: $2,300,000 Federal
$   288,000 State
$   288,000           Local
$2,876,000 TOTAL

Consultant(s): Iteris – John Sickler  (714) 780-7231


